Nest Home Care Uganda: remaining work

Based on the contents of nest-home-care-S5-corrected.zip, branch main, checked 20 October 2026. Detail for each phase is in docs/S5_PLAN.md.

1. Where the project stands

Area	Status	Evidence
S0 to S4	DONE and merged to main	STATE.md; patches 0001 to 0006; S3 merged into s4
ChatGPT batch (G1 to G20, parts of G21 and G22)	Delivered, UNVERIFIED	88 uncommitted files in the tree; STATE.md still shows all G-jobs as TODO
Frontend gate on that batch	FAILING	tsc: 2 syntax errors (UsersPage.tsx lines 35, 36). eslint: 2 errors. vitest: 21 files, 55 tests failing, 4 unhandled errors from Head
Backend gate on that batch	NOT RUN	No ruff or pytest in the session; 8 content modules and migration 0003 never executed
CI, Docker, Playwright, real API, browser checks	NOT RUN	CI has never run (GitHub not reachable from sessions)

2. Two kinds of remaining work

Fix and verify what ChatGPT returned. Every job on its list has files in the zip, so its claim of completing its tasks is plausible. Delivered is not the same as working: the checks above fail, and some routes are not registered.

Build what was never in its job list. The admin and public screens already call endpoints that no backend module provides, because WORK_SPLIT_GUIDE.md has no backend job for them: jobs, applications, settings and /public/site, users, dashboard, reports, activity.

3. Step 0 (you, before any phase)

Run: `git switch -c batch-01 && git add -A && git commit -m "batch-01: returned files, UNVERIFIED"`. This protects the 88 files. Then S5.0 updates STATE.md (G1 to G20 RETURNED).

4. Phase list (each is one fresh free session, 1 to 6 files, one commit)

A. Stabilise the returned frontend

Phase	What	Size
S5.0	Ledger: record the batch, correct STATE.md	small
S5.1	Syntax and lint (UsersPage, unused CtaBand import, one more lint error)	small
S5.2	One shared Head mock so page tests stop crashing	small
S5.3	Components: MapPlaceholder, Steps	small
S5.4	Public pages a: About, HowItWorks, Privacy, Home	medium
S5.5	Public pages b: ServiceDetail, Article (FAQ), routes.test	medium
S5.6	Careers: CareersPage, ApplicationForm, JobDetail (add index.ts)	medium
S5.7	Admin a: EnquiryDetail and its route	medium
S5.8	Admin b: Jobs list, JobEditor, routes	medium
S5.9	Admin c: Applications, ApplicantDetail	medium
S5.10	Admin d: Reports, Activity, Dashboard	medium
S5.11	Admin e: Content tabs (one route shape), Settings, Users; then full frontend gate	medium

B. Backend: verify what exists

Phase	What	Size
S5.12	Run ruff and pytest on the batch; fix lint and schema tests	small
S5.13	Verify team, faqs, testimonials against the services pattern	small
S5.14	Verify areas, pricing, migration 0003	small
S5.15	Verify articles, pages	small
S5.16	Verify media: upload validation, private links (security class)	medium

C. Backend: missing modules

Phase	What	Size
S5.17	jobs: public list and detail, admin CRUD	medium
S5.18	applications: public apply, admin list and detail, CV link	medium
S5.19	settings and GET /public/site (replaces DEFAULT_SITE and env-based notification config)	medium
S5.20	Admin users API: list, create, patch, scopes (Claude only: argon2, last-superadmin rule)	medium
S5.21	dashboard, reports/summary, activity endpoints	medium
S5.22	Regenerate OpenAPI types, fix drift, scope-coverage test (spec 12.6)	small

D. Strings, seed, wiring

Phase	What	Size
S5.23	Hard-coded string and role-wording audit (definition of done 5 and 6)	small
S5.24	Seed files check (G22): services, areas, FAQ, pricing, jobs	small
S5.25	Contact page, BookingForm wiring, site settings from the API	medium

E. S6: CI, SEO, browser tests, deploy, final review

Phase	What	Owner
S6.1	Push main, first CI run, paste the last 80 lines of each failing step	you
S6.2	Fix ci.yml and docker-compose.dev.yml from the real log	Claude
S6.3	Pre-render every public route (build-time loaders, 404.html); admin stays unrendered	Claude
S6.4	Raw-HTML SEO check script (title, description, canonical, JSON-LD) wired into CI	Claude
S6.5	Playwright flows: booking, admin login and refresh, enquiries list to detail	Claude
S6.6	Screenshots at 390, 820, 1024, 1280, 1920 px for the key pages	Claude + you
S6.7	Backend Dockerfile and render.yaml	Claude
S6.8	Deploy config, env checklist, CORS and cookie settings	Claude
S6.9	Final review: ten definition-of-done checks with grep proof, recorded in BUILD_LOG.md	Claude

5. Order and dependencies

Inside a track the order is fixed. Track A (frontend) and tracks B and C (backend) can alternate. D follows A and C. E is last. S5.2 must come before S5.3 to S5.11. S5.18 needs S5.16 and S5.17. S5.21 needs S5.17 to S5.20.

6. Owner decisions still open (from STATE.md)

Decision	Where it comes up
CSRF token storage: keep localStorage, or a non-HttpOnly same-site cookie	S6.7 and S6.8
Wording not in the spec: login text, no-access page, enquiries list labels, loading and error text	S6.9
Status transition table for enquiries (spec lists statuses only)	S6.9
Nav label "Users and roles" although roles no longer exist	S6.9

Decision	Where it comes up
Icon tiles on services 4, 5, 7, 8 (spec lines disagree)	S6.9
Drop the react-helmet-async 3.0.0 pin (unused, crashes pre-render)	S5.2
Untrack backend/nest_home_care_backend.egg-info/ from git	S5.1

7. Still not verified anywhere

Everything that needs MongoDB or MinIO (all Beanie code, migrations, seed, S3 storage, the S4 database tests, the reminder and retention jobs); one real MamboSMS message; hydration of pre-rendered pages and all layouts at the five widths in a real browser; login, refresh and CSRF round trip across the real frontend and API origins; CI workflow execution.